Location: Newark, NJ

Address: Site is 17 river miles; see PM
Primary Contaminant: dioxin (plus others)
Scope: Oversight of the Responsible Parties (who refer to themselves
as the Cooperating Parties Group - CPG) as they implement a study of
the 17-miles of the Lower Passaic River from the Dundee Dam to
Newark Bay. Sediments contaminated with hazardous substances
exist along the entire 17-mile tidal stretch of the LPR,

CONTRACT DATA: CDM Federal Programs
Contract | W912DQ-15-D-3013/0007 Type

CPFF

Initial Award | Nov 30,2016 | POP Exp: | Dec 28,2018

Special Account Funding

Inhouse Contract Total Date Req’d
IA Amt** 1,120,000 14,940,000 16,060,000
[A Avail ~65,000 ~1,321,000 ~1,386,000
FY 18 80,000 950,000 1,030,000 | 25 May 18
FY1s3: Q1 70,000 750,000 825,000 | Nov 2018
EAC TBD TBD TBD

SCHEDULE/MILESTONES

29 June 2018; FY 18 Mod award projected. Funds expected
to cover work ~July-December 2018, depending on CPG level
of activity. Mod process currently on schedule.

Dec 2018; FY 19 Mod required to extend POP/add funds.
Planning figure at this time.

If new Task Order is required; process will start in June/July
for AE selection and base task order contracting efforts.

30 Apr 18; LBG Contract Mod planned for award. Mod
supports coordination of LPR 8 mile team with LPR 17 mile
team.

Interim Remedy (IR) plan being discussed with the CPG;
schedule dates are proposed by CPG but have not been
finalized at this time. NOTE: new dates are being discussed
with CPG; anticipate updated schedule next reporting period.
Winter - Complete 17-mile Rl

Winter — Complete BERA

28 Feb/1 Mar 2018 —- CSTAG (complete)

2018 — Draft and Finalize Upper 9-mile FS

2020 —~ Proposed Plan/ROD 1/A0C

O 0 0O O O

EPA Target Milestones:
Working with CPG to finalize milestones with consideration of
the Interim Action.

NOTE: Update provided prior to end of April as PM is out of office in
early May.

1A # 942125 | IAExp | Mar 20 147757 EPAID NJD980528996 Funding 25 May 2018
Reqg’d

RPM Diane Salkie PM Beth Franklin Contractor CDM Smith

PROJECT/IINFORMATION:

CURRENT STATUS & UPCOMING ACTIVITIES
Interim Action planning continues.

Expedited schedule discussions in progress.
RI/Risk Assessment documents being revised
and finalized.

Models are in progress and CPG is providing
regular updates of progress.

Anticipate FS completion in 2018/early 2019.

ISSUES/CHALL ENGES
Funding:
¢ None
Schedule:
None.
Technical:
Discussed with CPG as appropriate.

PROJECT DELIVERY TEAM
COR Matt Dolly
Specialist Gary Rizzolo
KO Michael Dolly
Budget Shelly Allen

ED_002570B_00006100-00001



